
DAILY WORK ORDER 

Work Site 
Bossert  Manufacturing 

Wor k Per i  od 
6/01/87 

Contractor 
Contractor 

0= H. Materials 
Rep. Paul Street  

OSC Joseph Rotola 

Work F' l  anned/Author i  zed Wor k Accornpl ished F r  om 
Pr evi  ous Work Order 

1 . )  C o l l e c t  s a m p l e s  f r o m  f l o o r s  
walls,  soi  Is  mac h i  nes Yes No Cont i  nues 
2 . )  I n s t a l l  l i n e r  a n d  p u m p  a q u e o u s  1 .  )  C )  C )  C x )  
material  from sumps into 50K pool 2.  )  C )  C )  C x )  
3 . )  S i t e  p r e p a r a t i o n  3.  )  C )  C )  C x  )  
by c 1 ear i  ng 8< s t  oc kpi 1 i  ng 4.  )  C )  C )  C x )  
f loor debris 5.  ) C )  C )  C x )  
4 . )  I n s t a l l  e l e c t r i c a l  a p  6.  ) C )  C )  C x)  
purtenances for the provision 
of interior l ighting COMMENTS: N/A 
5 . )  C o n t i n u e  t o  r e m o v e  &  s t o c k 
pile sump debris 
6 . )  D e s i g n  a n d  c o n s t r u c t  s u m p  c o v e r s  

to meet OSHA requirements 

Equipment PIanned/Authorized Equipment Used From 
Previous Day 

580D Backhoe 
Decon Trailer  CI) 12K pools 
Command Post;  Mini-Trackhoe All  Authorized 
C 1 >  C a r ;  P n e u m a t i  c  F o r  k 1 i  f t  
C2) Pick-up Trucks C2) Bobcats 
C I )  B r e a k  T r a i l e r ;  3 C Y  D u m p s t e r  C O M M E N T S :  
C I )  6 . 5 K W  G e n e r a t o r  C 3 )  H i l t i  g u n s  N / A  
C 1 )  5 . O K W  G e n e r a t o r  C 2 )  V a n s  
CI) Double Diaphram Pump 
C2) 3/4" Electrical  Pumps 
C 1 2 )  A i r  c y l i n d e r s ;  C I )  H y d r a u l i c  h a m m e r  
CI) Aerial  Lift ;  C2) 2" Submersible pumps 
CI) 50K pool C3) Propane tanks 

Comments Personnel Authorized: 
C I )  E l e c t r i c i a n  
CI) Laborer 
C 2)  Chemi s t  s  CSamp1er s)  
CI) Equipment Operator 

C I )  R e s p o n s e  M a n a g e r  
C I )  F o r e m a n  C L e v e l  2 )  
C I )  F i e l d  C l e r k  
C 3)  CIean-up Techni c i  an CLevel 2) 
C4) CIean-up Techni c i  an C Level 1) 

Contr act  or Si  qnatur e 

Date 

5i g nature 

SahkD. 




